Rebuild E*:—H’ul?{id_ﬂ{_’ Road

www, rebu ldwestridegeroad . com

Please by advised: Proposed Project Schedule and seguencng of
construction 15 subject to modification.

Phase | (October, 2004-July, 2005)

Mew Lapham Street Connection
Remove Existing Pedestrian Bridge
Begin Construction OF New Pedestrian Bridge

Moize Wall Construction

Morth Half Of West Ridge Road, East Of Lake
Ayenie

South half Of West Ridge Road, West Of Lake
AvenLe

Minder Street Relocation




Rebuild WestRidge Road

www, rebumldwestridgeroad.com

Phase 11 (July, 2005-September, 2005)

Continue Construction Of New Pedestrian Bridge

Reconstruction OF West Ridge Rd / Lake Avenue /
Ridgeway Avenue Intersection-"The Triangle"”

Phase 11l (September, 2005-June, 2006)

Morth Half Of west Ridge Road,
West OF Lake Avenue

South Half Of West Ridge Road,
East Of Lake Avenue

Continue Construction Of Pedestrian Bridge

Pedestrian Bridge Completed (November, 2005)
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Phase IV (June, 2006-July, 2006)

Construct Median Areas Along West Ridge Road

Phase V (July, 2006-Septemhber, 2006)

Maplewood Drive Reconstruction

Phase VI (September, 2006)

Final Top Course Paving And Landscaping

Project Complate




